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The Performance Metrics project will 

support transparency and 

accountability by allowing the 

creation of scorecards at all levels of 

State government. The MiResults 

tool being created under this project 

will include the ability to 

electronically submit key metrics to 

support scorecards rolling up from 

as many as 3,585 programs into 463 

divisions, 136 bureaus, 16 

departments, 6 executive groups, 

and 1 SOM scorecard and 

dashboard. It also has the 

functionality to track strategic 

initiatives.
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Agency / Client Project Manager Project description

Project 

Performance 

Status

As Of Date

Project Key Milestones

Initiation and Planning � 10/31/2011 11/23/2011 GREEN

MiResults Release I - Departmental Scorecards � 4/2/2012 4/2/2012 GREEN

MiResults Release II- Executive Initiatives � 5/31/2012 5/31/2012 GREEN

MiResults Release III- Lower Level Scorecards & 

Agency Initiatives
� 10/31/2012 10/31/2012 GREEN

Sprint 8 Release � 5/13/2013 � YELLOW

Sprint 9 Release � 6/10/2013 � GREEN

MiResults Release V- Historic Information & 

Reporting
� 7/8/2013 � GREEN

Sprint 10 Release � 7/8/2013 � GREEN

MiResults Release VI- Group Executive 

Scorecards
� 12/31/2014 � GREEN

MiResults Release VI- Sharing Information 

Across Agencies/Domains
� 12/31/2014 � GREEN

MiResults Release VII- Dashboard Automation � 12/31/2014 � GREEN

Project Close Out � 12/31/2014 � GREEN

MiResults Sprint Releases 12/31/2014 12/31/2014 � GREEN

Key Milestone Baseline Finish Revised Finish Actual Finish Status

Project Budget / Cost

$1,032,855.00 $804,586.42
Approved IT Investment Fund Budget $950,000 

FY13 ITIF Actual through 5/10/2013 $531,368.42

Initial Budgeted Cost Actual Cost Comments

High Level Activity Status 

The project is delayed one week for the current Agile sprint release. The next sprint product will be released within a few days of the 

original schedule, and Release V Historic Information is being initiated as planned. This delay will not impact the project as a whole.
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